

6/21/05

RESOLUTION NO. 17-2005, As Amended

Offered by All of Council

A RESOLUTION APPROVING CHANGE ORDER NOS. 4, 5 AND 6 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT AND DECLARING AN EMERGENCY

WHEREAS, the Service Director has recommended approval of Change Order Nos. 4, 5 and 6 for the Brecksville Road Reconstruction Project.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order Nos. 4, 5 and 6, copies of which are attached hereto as Exhibit "A" for the Brecksville Road Reconstruction Project be, and the hereby are, approved, except that line 57 (aggregate base) is deleted.

SECTION 2. This Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public health, safety and welfare and for the further reason that it is immediately necessary in order to further an important project for the safety of motorists at the earliest possible time; wherefore, provided this Resolution receives the affirmative vote of two-thirds of the members of Council elected or appointed, it shall take effect immediately upon its passage and execution by the Mayor; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 5/13/05

  
President of Council

  
Mayor

Dated: 6/21/05

ATTEST:

  
Clerk of Council

RESOLUTION NO. 17 -2005

Offered by All of Council

*AMENDED WHEN RECONSIDERED*

~~A RESOLUTION APPROVING CHANGE ORDER NOS. 4, 5 AND 6 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT AND DECLARING AN EMERGENCY~~

~~WHEREAS, the Service Director has recommended approval of Change Order Nos. 4, 5 and 6 for the Brecksville Road Reconstruction Project.~~

~~NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:~~

~~SECTION 1. That Change Order Nos. 4, 5 and 6, copies of which are attached hereto as Exhibit "A" for the Brecksville Road Reconstruction Project be, and the hereby are, approved.~~

~~SECTION 2. This Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public health, safety and welfare and for the further reason that it is immediately necessary in order to further an important project for the safety of motorists at the earliest possible time; wherefore, provided this Resolution receives the affirmative vote of two-thirds of the members of Council elected or appointed, it shall take effect immediately upon its passage and execution by the Mayor; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.~~

PASSED: 4/19/2005

*Debra Lempert*  
President of Council

*Michael J. ...*  
Mayor

Dated: 4/19/05

ATTEST:

*Carolyn E. Sullivan*  
Clerk of Council

**CHANGE ORDER**  
**PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION**  
**WITH CONTRACT ITEMS**

County:  
 Project:  
 Change Order No.:

Summit  
 Brecksville Road Reconstruction  
 4

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
32	603	Various See Attached	12.900	M	139.00	100 mm Conduit, Type E	\$1,793.10
48	604	Various See Attached	-4	EA.	535.00	Catch Basin No. 2-2B	-\$2,140.00
56	255	Various See Attached	50.252	M	7.00	Full Depth Pavement Sawing	\$351.76
57	304	Various See Attached	388.250	C.M.	38.00	Aggregate Base, Limestone. A.P.P.	\$14,753.50
72	638	Various See Attached	2.000	EA.	77.25	Valve Box Adjusted to Grade	\$154.50
138	614	Various See Attached	-733	EA.	5.67	Barrier Reflector, Type B2	-\$4,156.11
139	614	Various See Attached	-733	EA.	7.26	Object Marker, Bi-Directional	-\$5,321.58
143	Special	Various See Attached	34.50	HR	60.00	Law Enforcement Officer	\$2,070.00
146	615	Various See Attached	451.207	S.M.	39.60	Temporary Pavement, Class A, A.P.P.	\$17,867.80
147	622	Various See Attached	-5,791.20	M	3.00	Portable Concrete Barrier, 813 mm	-\$17,373.60
X-5	Special	Various See Attached	LUMP	SUM	950.00	Dry Well (CONSTRUCTED)	\$950.00
Total This Change Order =							<b>\$8,949.37</b>

I hereby agree to the additional work and to the non-performance of work as listed above.

\*Note: a. - or ( ) denotes non-perform  
 b. No - or no ( ) denotes extra work

RECOMMENDED BY:

**Thomas Fok & Associates, Ltd.**

Tom Feorello      12/23/04  
 Cloffi & Son Construction Co.      Title

for Sam Suro      \_\_\_\_\_  
 Thomas Fok & Associates, Ltd.      Title

Date \_\_\_\_\_

12/23/04  
 Date \_\_\_\_\_

APPROVED BY:

\_\_\_\_\_  
 Village of Richfield      Title

\_\_\_\_\_  
 Date

**CHANGE ORDER**  
**PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION**  
**WITH CONTRACT ITEMS**

County:  
 Project:  
 Change Order No.:

Summit  
 Brecksville Road Reconstruction  
 5

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
56	255	Various See Attached	198.423	M	7.00	Full Depth Pavement Sawing	\$1,388.96
57	304	Various See Attached	131.850	C.M.	38.00	Aggregate Base, Limestone, A.P.P.	\$5,010.30
131	614	Various See Attached	21.389	C.M.	150.00	Bituminous Concrete for Maint. Traffic	\$3,208.35
143	Special	Various See Attached	20.00	HR	60.00	Law Enforcement Officer	\$1,200.00


Total This Change Order = **\$10,807.61**


I hereby agree to the additional work and to the non-performance of work as listed above.

\*Note: a. - or ( ) denotes non-perform  
 b. No - or no ( ) denotes extra work

RECOMMENDED BY:

**Thomas Fok & Associates, Ltd.**

  
 \_\_\_\_\_  
 Cloffi & Son Construction Co. Title

 1-27-05  
 \_\_\_\_\_  
 Thomas Fok & Associates, Ltd. Title

1-27-05  
 \_\_\_\_\_  
 Date

\_\_\_\_\_  
 Date

APPROVED BY:

\_\_\_\_\_  
 Village of Richfield Title

\_\_\_\_\_  
 Date

**CHANGE ORDER  
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION  
WITH CONTRACT ITEMS**

County:  
Project:  
Change Order No.:

Summit  
Brecksville Road Reconstruction  
6

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
X-6	Special	Station 2+181.437 Lt. (MH-1) (See Attached)	1.000	Lump	4875.00	Modified Manhole w/Flat top & Chimney	\$4,875.00
X-7	Special	Various See Attached	2.000	EA	500.00	Special Raising of 2-2B Inlet	\$1,000.00

Total This Change Order = **\$4,875.00**


I hereby agree to the additional work and to the non-performance of work as listed above.

\*Note: a. - or ( ) denotes non-perform.  
b. No - or no ( ) denotes extra work

RECOMMENDED BY:

**Thomas Fok & Associates, Ltd.**

  
\_\_\_\_\_  
Cioffi & Son Construction Co. Title

  
\_\_\_\_\_  
Thomas Fok & Associates, Ltd. Title

2/22/05  
Date

2/23/05  
Date

APPROVED BY:

\_\_\_\_\_  
Village of Richfield

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date